

STEREO Top Level Master Schedule

LRD: NET July 22, 2006

Status Date: April 10, 2006

ITEM NO.	ACTIVITY DESCRIPTION	2006						
		February	March	April	May	June	July	August
1	Milestone Reviews			PSR 4/25 - 26 ▽	▽ ^{FOR} 5/3 - 4	MRR 6/29 ▽	FRR 7/17 ▽ ▽ ^{LRR} 7/19	
	Environmental Testing							
2	Thermal Vac Balance Testing	→ 2/6						
3	Chamber Break Activities for Thermal Vac	2/7 ▲ → 2/19						
4	Thermal Vac Cycling w/Mission Sim 3 & DSN	2/19 ▲ → 3/18						
5	Post Thermal Vac Activities (Moving from Chamber back to the SCA Cleanroom)		3/20 ▲ ▽ 3/22					
6	Post Thermal Vac Performance Testing (CPT's and Alignments)		3/22 ▲ → 4/8					
7	Obs A Mass Properties X			▽ 4/8				
8	Obs B EMC			4/10 ▲ → 4/19				
9	Obs A Yoke Mass Properties			4/11 ▲ ▽ 4/14				
10	Obs A EMC			4/17 ▲ → 4/27				
11	Obs B Mass Properties X			4/20 ▽ 4/21				
12	Obs B Yoke Mass Properties			4/21 ▲ ▽ 4/25				
13	No Contingency (0 Days)			▽ 4/27				
	Launch							
14	Pack and Ship STEREO to Launch Site			4/25 ▲ → 4/30				
15	Launch Ops			5/1 ▲ → 7/22				
16	Launch Site Contingency (21 Weekend Days)			5/6 ▼ ▼ ▼ ▼ ▼ ▼ ▼ ▼ ▼ ▼ ▼ ▼ ▼ 7/16				
17	STEREO Launch Window (7/22 - 8/6)						7/22 ▲ → 8/6	